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Introduction
“If we can prevent the government from wasting the labors of the 
people, under the pretence [sic] of taking care of them, they must become 
happy.”1 In 1802, Thomas Jefferson was fixated on an issue that still 
preoccupies the United States 210 years later: government waste.2 One 
prominent area of government spending, particularly since the passage 
* J.D. Candidate, 2014, American University Washington College of Law; B.A., Northwestern 
University, 2010. I would like to first and foremost thank the Legislation & Policy Brief for this 
tremendous honor and for all of their help. I would also like to thank the American University 
Business Law Review, which guided me through the writing process. This piece would not have 
been possible without the expertise and encouragement of Professor William Carroll. Finally, I 
want to thank John S. Kamis, Jr., who introduced me to the wonderful world of legislation and the 
contracting ugly-duckling issue that is Design-Build.
1 4 The Writings of Thomas Jefferson: Being His Autobiography, Correspondence, Reports, 
Messages, Addresses, and Other Writings, Official and Private 452–53 (H.A. Washington ed., 
1853).
2 See Chris Stirewalt, Romney, Republicans Hammer Government Waste in Appeal to Middle Class 
Voters, FoxNews.com (Apr. 17, 2012), http://www.foxnews.com/politics/2012/04/17/romney-
republicans-hammer-government-waste-in-appeal-to-middle-class-voters/ (polling by FOX 
News showed that fifty-three percent of voters said their tax dollars are not being spent carefully 
compared to five years ago).
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of the American Recovery and Reinvestment Act of 2009, is highway 
financing.3 Large projects, like interstate highway construction, feature 
many moving pieces. Consequently, these projects contain many 
opportunities for inefficiencies that lead to waste.4 
One potential area for waste within transportation construction 
projects is in the initial procurement.5 The traditional method of 
procurement for transportation projects, known as “Design-Bid-
Build,” requires two separate phases: an award for design and an 
award for construction.6 As the inefficiencies of the Design-Bid-Build 
process have come to light, alternative processes have emerged.7 One 
such alternative method is “Design-Build.”8 Design-Build, unlike 
Design-Bid-Build, combines the bidding processes for the design and 
construction phases and packages the entire project into one contract 
that is let once.9 In doing so, Design-Build removes many of the 
inefficiencies of the traditional Design-Bid-Build process.10 
Recognizing the inefficiencies of the predominant Design-Bid-Build 
process, Congress endorsed “innovative project delivery methods” 
such as Design-Build when it passed the Moving Ahead for Progress in 
the 21st Century Act (MAP-21 Act) in 2012.11 However, states have not 
3 See Pub. L. 111-5, Title XII, 123 Stat. 115, 203–26 (2009) (budgeting $1.5 billion for work on 
surface transportation).
4 Cf. 23 C.F.R. pt. 635 (2012) (laying out a variety of procedures related to the contracting process 
such as “Tied bids,” “Advertising for Bids and Proposals,” and “Changes and extra work”). 
5 See Office of Federal Procurement Policy, Office of Management and Budget, http://www.
whitehouse.gov/omb/procurement_default (last visited Apr. 2, 2013) (stating that the federal 
government must eliminate waste related to contract actions). 
6 See 23 C.F.R. § 636.103 (“Design-bid-build means the traditional project delivery method where 
design and construction are sequential steps in the project development process.”). 
7 See David R. Dibner, Construction Management and Design-Build: An Owner’s Experience in 
the Public Sector, 46 Law & Contemp. Probs., no. 1, 1983, at 137–44 (announcing “Construction 
Management” and “Design-Build” as alternative methods of procurement); see also Mark L. 
McAlpine, Will Design-Build Contracting Really Solve All of the Problems?, 76 Mich. B.J. 552, 554 
(1997) (dissecting the waste of Design-Bid-Build by examining the number of lawsuits arising 
from misunderstandings between contractors and engineers). 
8 See Zane Satterfield, Design-Build, Nat’l Envtl. Services Center: Tech Brief, no.2, 2009, 
at 1, available at http://www.nesc.wvu.edu/pdf/dw/publications/ontap/2009_tb/designbuild_
DWFSOM137.pdf (explaining that Design-Build incorporates the designer and builder, whereas 
Design-Bid-Build does not). 
9 See McAlpine, supra note 7, at 552–54 (reiterating how the owner bids out both the design and 
construction phases of the project as one piece to one Design-Build contractor).
10 See Hearing on the U.S. Department of Veterans Affairs Budget Request for Fiscal Year 2013 Before the 
H. Comm. On Veterans’ Affairs, 112th Cong. 1–4 (2012) [hereinafter Hearing on the U.S. Department 
of Veterans Affairs Budget] (statement of Tom Hardiman, Executive Director, Modular Building 
Institute), available at http://veterans.house.gov/submission-for-the-record/modular-building-
institute (comparing the two methods with each other and testifying that Design-Build saves time 
and money, and improves communication between stakeholders).
11 See Moving Ahead for Progress in the 21st Century Act, Pub. L. No. 112-141, § 1304(b), 126 Stat. 
405, 532–33 (2012) [hereinafter MAP-21 Act] (codified at 23 U.S.C. § 120(c)(3) (2012)) (providing one 
hundred percent federal funding for projects using innovative contracting methods like Design-
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uniformly embraced the method,12 and others have not incorporated it 
into their procurement statutes at all.13 As a result, there are differing 
approaches throughout the United States for how to use project delivery 
methods to reduce procurement waste in highway projects.14
This article will evaluate the current status of Design-Build in 
America by examining the effectiveness of section 1304 of the MAP-
21 Act when applied to the existing statutory framework of states. In 
doing so, this article seeks to establish Design-Build as an effective 
solution to the problems of Design-Bid-Build, and will offer possible 
solutions for how states can take advantage of Design-Build and in the 
process, reduce government waste. 
Part II compares Design-Build as a method of procurement to 
Design-Bid-Build, as well as provides background on section 1304 of 
the MAP-21 Act, and explains the current status of Design-Build in the 
states. Part III analyzes the effectiveness of section 1304 by applying 
a hypothetical request for bids on a contract (i.e. a letting) to the 
Design-Build statutes of three different states.15 This Part analyzes the 
economic benefits each state realizes or forfeits based on its ability to 
use Design-Build for the hypothetical letting. Part IV provides two 
recommendations for how to solve the issues raised by the results in 
Part III. Finally, in conclusion, it is suggested that the waste associated 
with highway projects is avoidable through a combination of creativity 
and the willingness of a state to statutorily sanction alternative methods, 
such as Design-Build.
I. Transportation Procurement: Two Stages Versus One, and 
What Congress Has to Say About it
In June 2012, Congress passed the MAP-21 Act, which includes a 
provision that incentivizes states to use innovative bidding processes, 
Build); see also S. Rep. No. 112-79, at 82 (2011) (praising the use of Design-Build for federal facility 
construction projects, while also citing a study showing empirical evidence of its benefits). 
12 Compare Alaska Stat. Ann. § 36.30.200(c) (West 2010) (providing the commissioner of 
transportation with the discretion to use Design-Build when she determines it would be 
advantageous to the state), with 30 Ill. Comp. Stat. Ann. 500 / 20-5 (West 2009) (requiring the use 
of Design-Bid-Build for transportation construction projects).
13 See, e.g., Iowa Code Ann. § 29A.57(3)(e) (West Supp. 2012) (allowing the state armory board to 
use Design-Build for projects to be funded entirely by federal money and for facilities solely used 
by the national guard).
14 Compare 10 U.S.C. § 2305a (2006 & Supp. V 2011) (authorizing Design-Build for defense 
agencies), and Va. Code Ann. § 33.1-12(2)(b) (Supp. 2012) (authorizing Design-Build for 
transportation projects), with Fla. Stat. Ann. § 337.025(1) (West Supp. 2012) (authorizing Design-
Build for transportation projects but with an annual funding cap), and 30 Ill. Comp. Stat. Ann. 
500 / 20-5 (requiring the use of Design-Bid-Build for transportation projects).
15 See 23 U.S.C. § 112(a) (defining a letting as a request for submission of bids through an 
advertisement). 
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such as Design-Build, for highway projects.16 MAP-21 Act not only 
incentivizes the use of Design-Build, but also articulates what states 
must do to qualify for federal funding.17 Despite this federal statute 
promoting Design-Build, states have different statutory requirements, 
incentives, and allowances for highway construction projects.18 This 
is due in part to the relative advantages and disadvantages of both 
Design-Bid-Build and Design-Build. State Design-Build statutes are 
better examined by separating states into three authorization categories: 
broad, moderate, and minimal, which are exemplified by Virginia, 
Florida, and Illinois, respectively.19 Using a hypothetical letting for a 
highway construction project, it is possible to study the effects of the 
states’ dissimilar Design-Build laws.
A. The Traditional Procurement Method: Design-Bid-Build
The process of building a transportation construction project 
generally consists of two main phases: (1) the “design” phase in which 
the project is planned; and (2) the “construction” phase in which the 
project is built.20 “Design-Bid-Build,” the “more common” method of 
contracting for transportation construction projects,21 separates the 
design portion of the project and the construction portion of the project 
into two distinct contracts and bidding phases.22 First, the owner of the 
project (e.g., a government agency) contracts with a design professional, 
typically an architect or engineer, to design the project based on general 
specifications and the goals of the owner.23 Second, after the design 
16 See MAP-21 Act, § 1304(b), 126 Stat. at 532–33 (offering one hundred percent federal funding for 
transportation projects using innovative methods, including Design-Build). 
17 See id.
18 Compare Alaska Stat. Ann. § 36.30.200(c) (granting the commissioner of transportation with 
the discretion to use Design-Build when she determines it would be advantageous), with N.D. 
Cent. Code Ann. § 24-02-47(1) (West Supp. 2011) (authorizing the North Dakota Department of 
Transportation (“NDDOT”) to use Design-Build on one signal light and one box culvert project).
19 See, e.g., Fla. Stat. Ann. § 337.025(1) (authorizing innovating bidding techniques for highway 
projects up to $120 million annually); 30 Ill. Comp. Stat. Ann. 500 / 20-5 (requiring Design-Bid-
Build on transportation construction projects rather than Design-Build); Va. Code Ann. § 33.1-
12(2)(b) (authorizing broad use of Design-Build for transportation projects).
20 See Jay A. Felli, Comment, The Elements of Ohio’s Liability Provisions for Contemporary Design-
Build Architects – An Unwillingness to Expand the Plan, 17 U. Dayton L. Rev. 109, 115 (1991) 
(explaining how the design phase consists of an architect creating a plan for the project and how 
the construction phase is comprised of a contractor building the architect’s plan); cf. Fluor Enters., 
Inc. v. United States, 64 Fed. Cl. 461, 482 (2005) (describing how the design and construction 
phases can be two distinct phases, such as under Design-Bid-Build). 
21 Riley Constr. Co. v. United States, 65 Fed. Cl. 264, 267 (2005) (“[T]he more common design-bid-
build sequence . . .”). 
22 Fluor Enters., Inc., 64 Fed. Cl. at 482 (quoting John B. Miller, Principles of Public and Private 
Infrastructure Delivery xxix (2000)). 
23 See Design-Build Contracting Handbook 4 (Robert F. Cushman & Kathy Sperling Taub eds., 
1992) [hereinafter Handbook 1st ed.] (elaborating that the owner waits for the design to be near 
completion before retaining a construction contractor). 
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phase is essentially complete, the owner contracts with a construction 
contractor to build the architect’s design.24 Under Design-Bid-Build, 
the owner contracts separately with both the design professional and 
the builder for their respective tasks.25
Under Design-Bid-Build, the design professional and the contractor 
have several key duties and responsibilities. The design professional 
must design the project to fit the project owner’s specifications and then 
ensure full compliance by the construction contractor.26 In doing so, the 
design professional’s standard of liability is only one of professional 
negligence.27 The design professional, along with the project owner, 
must also oversee the actual construction and monitor that the contractor 
is working in compliance with the plans.28 The contractor is required to 
build the design in accordance with the design professional’s approved 
plans.29 The contractor also must oversee the worksite and choose the 
strategy for construction.30 However, the contractor does not have a 
duty to second guess the design or find any mistakes.31 
In the United States, Design-Bid-Build is considered the traditional 
process for procuring government construction projects at both the 
federal and state levels.32 While prior federal acts have required that 
24 See id. (characterizing that the contractor must comply with the design professional’s 
specifications when building). 
25 See Design Build Contracting Handbook 8 (Robert F. Cushman & Michael C. Loulakis eds., 
2d ed., 2001) [hereinafter Handbook 2d ed.] (“[Design-Bid-Build] contemplates that the design, 
procurement, and construction of the project will proceed sequentially . . . .”).
26 See Handbook 1st ed., supra note 23, at 4 (stating also that the contractor is not then obligated to 
find errors in the design).
27 See Carl J. Circo, When Specialty Designs Cause Building Disasters: Responsibility for Shared 
Architectural and Engineering Services, 84 Neb. L. Rev. 162, 175 (2005) (concluding that the design 
professional does not need to guarantee a satisfactory result); see also Felli, supra note 20, at 134 
(affirming how there is no implied warranty that the design will fit a particular purpose); Audlane 
Lumber & Builders Supply, Inc. v. D.E. Britt Assocs., Inc., 168 So. 2d 333, 335 (Fla. Dist. Ct. App. 
1964) (holding that the architect breaches their standard of care only if they are negligent), cert. 
denied, 173 So. 2d 146 (Fla. 1965).
28 Felli, supra note 20, at 115; see also Handbook 1st ed., supra note 23, at 4–5 (explaining how 
changes to the project must go through a review process by the engineering firm and the 
government agency).
29 See Felli, supra note 20, at 115 (“[T]he contractor’s responsibilities include building the project 
in accordance with the architect’s contract documents, directing the work at the construction site, 
and selecting the methods and techniques of construction.”).
30 See id.
31 See Handbook 1st ed., supra note 23, at 4–5 (explaining that after fulfilling their minimal 
obligations, construction contractors are focused on completing the project quickly and cost 
effectively).
32 See 23 C.F.R. § 636.103 (2012) (“Design-bid-build means the traditional project delivery method 
where design and construction are sequential steps in the project development process.”); Jason 
C. Petty, Comment, The Trans-Texas Corridor Plan: Will “Best Value” Highway Contract Procurement 
Under Comprehensive Development Agreements Leave the Lowest Competitive Bidder in the Dust?, 39 St. 
Mary’s L.J. 371, 386–87 (2007) (explaining that Design-Bid-Build is considered the “traditional” 
method of procurement for construction projects by state departments of transportation). 
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the construction phase be procured through competitive bidding, the 
Brooks Act of 197233 left Design-Bid-Build as the only available method 
of federal government project delivery, because it required federal 
agencies to procure the design phase through negotiation rather than 
bidding.34 The divergent procurement requirements for the two key 
phases of the construction process made the joint procurement of 
design and construction, such as under Design-Build, untenable.35 In 
1996, the Federal Acquisition and Reform Act36 started to break down 
the statutory barrier to a joint design and construction process by 
allowing federal agencies to evaluate whether Design-Build would 
be appropriate for a construction project, thus opening the door for 
alternative bidding processes.37 
Design-Bid-Build presents a number of potential advantages for 
a government project owner.38 One such advantage is that there is a 
built-in price competition between builders to have the lowest bid 
in order to win the contract, which allows the government owner 
an improved opportunity to build the project at its lowest market 
price.39 A correlated potential advantage to a lowest-bid system is that 
objectively awarding based on the lowest bid “reduces the likelihood 
of collusion or favoritism.”40 A second potential advantage is that by 
the time builders are bidding over the contract to build the project, the 
government agency, which owns the project and controls the bidding 
process, has had the opportunity to fully approve the design.41 Finally, 
a third potential advantage for public construction projects is that since 
the contract only encompasses construction (i.e. no design element), 
the respective bidding is opened up for the contracts to firms of all 
33 Pub. L. 92-582, 82 Stat. 1278 (1972). 
34 See Fluor Enters., Inc. v. United States, 64 Fed. Cl. 461, 482–83 (2005). See generally Armed Services 
Procurement Act of 1947, Pub. L. 80-413, 62 Stat. 21 (1948); Federal Property and Administrative 
Services Act of 1949, Pub. L. 81-152, 63 Stat. 377 (1949). 
35 Fluor Enters., Inc., 64 Fed. Cl. at 483 (explaining that the Brooks Act prohibited Design-Build 
because it required that the design phase be procured through negotiation and the construction 
phase be procured through competition). 
36 Pub. L. 104-106, 110 Stat. 642 (1996).
37 Id. § 4105, 110 Stat. at 645–49.
38 See Handbook 2d ed., supra note 25, at 8 (“Many owners, particularly in the public sector, 
choose design-bid-build . . . .”). 
39 Id.
40 Jason H. Peterson, Note, The Big Dig Disaster: Was Design-Build the Answer? 40 Suffolk L. Rev. 
909, 913 (2007). 
41 Handbook 2d ed., supra note 25, at 8; see also Handbook 1st ed., supra note 23, at 4 (describing 
that under Design-Bid-Build, the project owner waits to contract with the contractor builder until 
when the design is nearly or fully complete). One of the drawbacks of Design-Build is excessive 
owner involvement therefore for Design-Build to be effective, a project owner must take a backseat 
after contracting out the project, as opposed to Design-Bid-Build where the owner must approve 
the project prior when builders can bid on the construction contract. See Handbook 2d ed., supra
note 25, at 13.
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sizes, rather than limiting the bidding pool to only those firms that can 
perform both functions.42
B. Design-Build is an Alternative Method that Simplifies 
Procurement into One Bidding Phase
While Design-Bid-Build is still considered the traditional method 
of procurement,43 alternative methods of contract procurement have 
developed.44 One alternative that has gained the interest of the federal 
government and has become available in many states is Design-
Build.45 Where Design-Bid-Build separately bids out the design and 
construction portions of a project, Design-Build combines both phases 
into one contract that is offered once.46 Several methods of Design-
Build have emerged, including single and two phase Design-Build. In 
addition, the differences between Design-Build and Design-Bid-Build 
have presented numerous advantages and disadvantages.
1. Design-Build Unites the Design and Construction Phases of 
the Project into One Comprehensive Contract
Design-Build is an alternative method of contracting for construction 
projects in which the design and construction elements of the project 
are combined into one comprehensive contract.47 Where Design-Bid-
Build automatically separates the two phases and requires the owner 
to bid them separately to designers and contractors, respectfully,48
Design-Build requires the owner of the project to bid out one contract 
at one time.49 This is an advantage from the project owner’s perspective, 
42 Peterson, supra note 40, at 913. 
43 See 23 C.F.R. § 636.103 (2012) (defining Design-Bid-Build as the traditional method of project 
delivery).
44 See generally Dibner, supra note 7 (articulating Construction Management and Design-Build as 
alternative methods of procurement). 
45 See, e.g., Alaska Stat. Ann. § 36.30.200(c) (West 2010) (providing the transportation commis-
sioner with the discretion to use Design-Build where she sees fit); see also Accelerating the Project 
Delivery Process: Eliminating Bureaucratic Red Tape and Making Every Dollar Count: Hearing Before the 
Subcomm. on Highways and Transit of the H. Comm. On Transp. and Infrastructure, 112th Cong. 7 (2011) 
[hereinafter Accelerating the Project Delivery Process] (statement of Victor Mendez, Administrator, 
Fed. Highway Admin.) (“We have encouraged the use of innovative contracting practices like 
Design-Build . . . .”).
46 See P3 Defined: Design Build, Fed. Highway Admin., http://www.fhwa.dot.gov/ipd/p3/defined/
design_build.htm (last visited Mar. 26, 2013) (defining Design-Build as a project delivery method 
that fuses two services of designing and constructing into a one contract). 
47 See Valley Cmty. Pres. Comm’n v. Mineta, 231 F. Supp. 2d 23, 27 (D.D.C. 2002) (presenting that 
the design and construction phases of a construction project are integrated into one contract under 
Design-Build); see also id. at n.5 (adding that Design-Build only has two phases: “(1) preliminary 
design and (2) final design and construction”).
48 Handbook 2d ed., supra note 25, at 8.
49 See Felli, supra note 20, at 117 (“[I]n the design-build model, the only contract is between the 
owner and the design-builder.”).
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because it need only work with one contracting entity (i.e. the design-
builder) for the entire project instead of two.50 
Additionally, because there is only one encompassing contract, 
the design-builder relationship can be formulated one of many ways.51
Frequently, the design-builder is a large firm capable of providing both 
architectural and construction services, or at least capable of easily 
arranging to provide both.52 Another option is for the design-builder 
to be an architect and then hire a contractor to perform the building 
element of the contract.53 However, it is also possible for the design-
builder to be the contractor who then hires an architect to design the 
plan.54 Regardless of the relationship between the builder and the 
designer, the consolidation of two contractual steps into one step has 
the possibility of making the process more efficient for the project 
owner. On the other hand, this could also be a detriment to smaller 
firms that specialize in only construction or only design. That being 
said, under Design-Build, the project-owner retains the efficiency of 
only working with one contracting entity regardless of how the design-
builder is formulated. 
2. Design-Build Has Two Prominent Formulations that Both 
Streamline Design and Construction
Design-Build combines the design phase and construction phase 
of a transportation construction project into one unified contract.55
Procedurally, Design-Build emphasizes selecting the proposal with 
the “best-value” even if such a proposal is not the cheapest; on the 
other hand, Design-Bid-Build stresses picking the proposal that is 
the “lowest bid” by price despite the possibility of not being the best 
value.56 Specifically, within Design-Build, all of the different methods 
utilize the same core potential benefits of the over-arching model: 
50 Handbook 1st ed, supra note 23, at 5 (explaining that the “overall effect of design-build” is that 
the owner must only deal with a “single entity”). 
51 See generally Felli, supra note 20, at 117–18 (listing the various American Institute of Architects 
(“AIA”) contractual arrangements available to design-builders in Design-Build contracts). 
52 See Peterson, supra note 40, at 912 (listing that under Design-Bid-Build, unlike Design-Build, 
bidding capability is not limited to large firms). 
53 Id. (citing an AIA standard agreement between a design-builder and a contractor for when a 
design-builder is an architect and then hires a contractor to build the design). 
54 Id. 
55 See P3 Defined: Design Build, supra note 46 (explaining how the emphasis on unity is what 
differentiates Design-Build from Design-Bid-Build).
56 See Sayer v. Minn. Dep’t of Transp., 790 N.W.2d 151, 156 (Minn. 2010) (comparing “design-
build best-value” with Design-Bid-Build “lowest responsible bidder”); see also Minn. Stat. Ann.
§ 383B.158(1)(b) (West 2004) (“‘Best Value’ describes a result intended in acquiring design-build 
services.”). 
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saving cost and time.57 Two of the more prominent methods of Design-
Build are a single-phase selection process and a two-phase selection 
process.58 In the single-phase selection process, a government agency 
posts a Request for Procurement (RFP), and Design-Build contractor/
designers submit proposals in response.59 The agency does not narrow 
the field of bidders prior to the RFP.60
The two-phased selection process is more common and is comprised 
of two steps.61 In the first phase, a government agency posts a Request 
for Qualification (RFQ) consisting of the qualifications the agency 
seeks in bidding firms.62 The project owner, likely an agency, uses thee 
responses to create a short list of generally three to five pre-qualified 
firms.63 In the second phase, the project owner issues an RFP to the 
pre-qualified firms, the firms submit design proposals, and the agency 
evaluates the proposals on previously announced criteria.64 Ultimately 
the project owner awards the project to the bidder that scores the highest 
against the listed criteria.65 Regardless of which method of Design-Build 
a project owner uses, the project delivery method presents a range of 
benefits.66
57 See, e.g., 23 C.F.R. § 636.201 (2012) (instructing how to decide between three variations of 
Design-Build: “Two-phase selection procedures,” “single phase,” and “Modified Design-Build”); 
see also Dibner, supra note 7, at 143 (presenting cost and time savings as the advantages of using 
Design-Build procurement).
58 See Fed. Highway Admin., Current Design-Build Practices for Transportation Projects, 21 
(2009), available at http://www.fhwa.dot.gov/construction/contracts/pubs/dbpractice/dbpractice.
pdf (advancing single-phase and two-phase Design-Build as two of the most prominent Design-
Build options).
59 See 23 C.F.R. § 636.103 (defining “Single-phase selection process” as a procurement process that 
uses proposals responding to a RFP); see also id. (“Request for Proposals (RFP) . . . forms the basis 
for the final proposals . . . .”).
60 See id. (“Single-phase selection process . . . Short listing is not used.”); see also id. (defining 
“Short listing” as the means of the narrowing of the field of offerors); id. (defining a “Request for 
Qualification” (“RFQ”) as the document in Phase I that describes the project for potential offerors 
to use when deciding whether to bid).
61 See Fed. Highway Admin., supra note 58, at 21 (noting that a majority of agencies use the two-
phase selection process); see also 23 C.F.R. § 636.202 (suggesting two-phase should be used when 
there are three or more offers, emphasizing the presence of a degree of competition in the bidding 
process).
62 See 10 U.S.C. § 2305a(c)(2) (2006 & Supp. V 2011) (listing the factors to be included in the phase 
one RFQ, including “technical approach” and “technical qualifications”); see also Fed. Highway 
Admin., supra note 58, at 21 (explaining that the first phase requires the pre-qualification of firms 
based on certain qualifications).
63 See Fed. Highway Admin., supra note 58, at 21 (reasoning that phase one lowers the agency’s 
cost from reviewing the bids). 
64 Id.; see also Sayer v. Minn. Dep’t of Transp., 790 N.W.2d 151, 154 (Minn. 2010) (detailing how 
under two-phase design-build, each bid is scored based on specified categories). 
65 See, e.g., Sayer, 790 N.W.2d at 154 (describing how the goal is to use an objective method of 
gauging the quality of the bid to award the contract to the highest valued bid). 
66 See generally Handbook 2d ed., supra note 25, at 11–12. 
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3. The Streamlining of Design-Build Creates Advantages Over 
Design-Bid-Build
By streamlining the design and construction phases, Design-
Build unites the two major stages of the transportation construction 
process.67 In the process, Design-Build creates a number of advantages 
over Design-Bid-Build for both a project owner, such as a government 
agency, and the contractors.68 For a government agency project owner, 
the potential advantages of Design-Build include faster delivery, cost 
savings, better quality, singular responsibility, decreased administrative 
burden, reduced risk, and a possible reduction in litigation claims.69
In particular, Design-Build can speed up the completion of large-scale 
projects.70
Design-Build presents advantages for construction and design 
firms.71 In particular, Design-Build provides firms with the opportunity 
to obtain higher gross margins than through traditional Design-Bid-
Build contracting.72 The creation of a single point of responsibility 
helps to avoid negligence and contract-based lawsuits.73 Finally, as 
cited by the U.S. Senate Committee on Appropriations, a study by 
the Construction Industry Institute that found Design-Build to be six 
67 See What is Design-Build?, Design-Build Inst. of Am., http://www.dbia.org/about/designbuild/ 
(last visited Mar. 26, 2013) (maintaining that the purpose of Design-Build is to unite the design 
and construction phases).
68 See Handbook 1st ed., supra note 23, at 3 (explaining that the advantages for firms include 
higher gross margins than traditional contracting and access to projects with less competition). 
69 Hearing on the U.S. Department of Veterans Affairs Budget, supra note 10, at 2–4 (statement of 
Tom Hardiman, Executive Director, Modular Building Institute) (listing advantages of Design-
Build for the Department of Veterans Affairs including a reduced risk because the Design-Build 
team assumes additional risk and a reduction in litigation because Design-Build closes warranty 
gaps); see also Hearing on Improving and Reforming the Nation’s Surface Transportation Programs Before 
the Subcomm. on Highways and Transit of the H. Comm. On Transp. and Infrastructure, 112th Cong. 
395–96 (2011) [hereinafter Hearing on Improving and Reforming the Nation’s Surface Transportation 
Programs] (statement of Kathy J. Caldwell, President, American Soc’y of Civil Eng’rs) (stating that 
the advantages of Design-Build include a reduction of the owner’s administrative burden because 
there is only one contract as well as shorter delivery time and less costs and finally simplicity for 
changing anything during construction). 
70 Hearing on Improving and Reforming the Nation’s Surface Transportation Programs, supra note 69, at 
358 (testimony of John R. Njord, Executive Director, Utah Dep’t of Transp.). 
71 See Handbook 1st ed., supra note 23, at 3 (presenting that the benefits for firms include 
minimizing the potential for cost overruns from disputes among teams). 
72 See id. (stating that Design-Build also provides firms access to unique projects with less 
competition, and smaller potential for cost overruns due to disputes among the construction 
team); see also Jeffrey B. Mullan, Design-Build Delivery for Massachusetts Public Construction Projects, 
Bos. B.J., Nov.-Dec. 2001, at 10, 23 (advancing that Design-Build involves the construction team 
earlier, which in turn improves coordination between the design and construction teams); What 
is Design-Build?, Design-Build Inst. of Am., http://www.dbia.org/about/designbuild/ (last visited 
Nov. 2, 2012) (lauding how Design-Build decreases administrative costs during contracting for 
higher gross profit margins). 
73 See Mullan, supra note 72, at 23 (hypothesizing that Design-Build decreases lawsuits because it 
places responsibility on the party best suited to assume the risk of ensuring delivery).
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percent lower in cost, twelve percent faster in construction time, and 
thirty-three percent faster in project completion time.74 Construction 
and design firms benefit from Design-Build contracting because it 
affords these businesses increased opportunities, through time and 
resources, to undertake additional projects. 
4. Design-Build has Potential Drawbacks
Despite its potential advantages, Design-Build is not without its 
disadvantages.75 One disadvantage is the conflicting interests over 
information between practioners and government project owners.76
Construction practitioners must create detailed designs in the proposal 
stage, often at great cost to themselves if the design is not selected.77
Likewise, government agencies are hesitant to provide details of how 
they would like the project designed beyond a certain conceptual point; 
otherwise the agencies spend additional resources on compiling the 
preliminary information and cost estimates of the project themselves.78
Thus, despite both the project owner and Design-Build firms having 
a disincentive to compile initial estimates and information due to the 
high cost of determining such information, each must be as detailed as 
possible in their respective communications for the method to work 
efficiently.79
For the design-builders, a disadvantage of Design-Build is an 
exposure to a possible higher standard of care.80 The general standard 
74 S. Rep. No. 112-79, at 82 (2011); see also Mullan, supra note 72, at 45 (hypothesizing that Design-
Builder contractors reduce the project schedule because they can begin construction while still 
designing).
75 See, e.g., McAlpine, supra note 7, at 554–56 (naming licensing conflicts and the high cost of 
formulating proposals as disadvantages); Mullan, supra note 72, at 24 (noting that the owner 
relinquishes some control). 
76 See McAlpine, supra note 7, at 555 (explaining how project owners have a disincentive to 
provide a lot of details of the concept to potential bidders because determining that information 
is costly and can potentially be a cost born by the designer through their plan); Mullan, supra note 
72, at 24 (saying that bidding designers require fairly complete preliminary concepts to ensure 
accurate quantities for cost estimating). 
77 See Mullan, supra note 72, at 24 (lamenting the initial high expenses necessary to put forward an 
adequate proposal with accurate estimates of costs and scheduling).
78 See McAlpine, supra note 7, at 555 (explaining how producing a Design-Build proposal is 
costly for agencies because the agency must include detailed information to concoct accurate 
designs); Mullan, supra note 72, at 24 (“[O]wners must take time to articulate their needs precisely, 
identifying all design and program requirements and standards . . . .”).
79 See, e.g., Mullan, supra note 72, at 24 (saying that proposals must have fairly complete 
preliminary designs to ensure accurate quantities for cost estimating); McAlpine, supra note 7, 
at 555 (asserting that the design must be at least thirty-five percent complete to give an accurate 
estimate of the cost). 
80 See Hal G. Block, As the Walls Came Tumbling Down: Architects’ Expanded Liability Under Design-
Build/Construction Contracting, 17 J. Marshall L. Rev. 1, 9 (1984) (voicing that Design-Build, by 
requiring a higher duty of care, exposes architects to increased liability than under Design-Bid-
Build). 
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of care for an architect or engineer on a design contract is one of 
reasonableness.81 However, under Design-Build contracts, the standard 
of care for the builder-contractor is often one in which the contractor 
must “furnish a design fit for the intended purpose.”82 Thus, where 
the design professional is considered the Design-Builder, the design 
professional is potentially subject to a higher standard of liability for 
things such as “a breach of an express warranty, an implied warranty, 
and even strict liability in tort,” whereas under Design-Bid-Build the 
designer is only liable if they are negligent in creating their design.83 
For government agencies, a significant disadvantage of Design-
Build is that they must relinquish control over many aspects of a 
project.84 After bidding out a project, the agency must take a backseat 
to the contractor during the design stage, the construction inspection, 
and any testing.85
C. The Moving Ahead for Progress in the 21st Century Act 
Incentivizes Design-Build
On July 6, 2012, President Barack Obama signed the MAP-21 Act 
into law.86 This appropriations bill makes significant changes to the 
structure of federal transportation programs and to many aspects of 
project delivery.87 In particular, the MAP-21 Act includes monetary 
incentives for states to use “innovative project delivery methods.”88 
Section 1304 of the MAP-21 Act amends section 120 of title 23 of the 
81 See Felli, supra note 20, at 134 (explaining how there is no implied warranty that the design will 
fit a particular purpose); see also Audlane Lumber & Builders Supply, Inc. v. D.E. Britt Assocs., Inc., 
168 So. 2d 333, 335 (Fla. Dist. Ct. App. 1964) (holding that the architect breaches their standard of 
care only if they are negligent), cert. denied, 173 So. 2d 146 (Fla. 1965). 
82 See Robertson Lumber Co. v. Stephen Farmers Coop. Elevator Co., 143 N.W.2d 622, 626 (Minn. 
1966) (holding that a Design-Build contractor warrants the design for the intended purposes). 
83 Block, supra note 80, at 10–11. 
84 See Peterson, supra note 40, at 916 (suggesting that the owner control under Design-Build makes 
the method inappropriate for large and evolving projects).
85 See Mullan, supra note 72, at 10, 24 (stating that owners under Design-Build play a smaller role 
than what they otherwise would under Design-Bid-Build).
86 See Press Release, U.S. Senate Comm. on Env’t & Pub. Works, Boxer Statement on Landmark 
Transportation Jobs Bill Becoming Law (July 6, 2012), available at http://epw.senate.gov/public/
index.cfm?FuseAction=Majority.PressReleases&ContentRecord_id=5e41ef22-802a-23ad-40bf-
76a03ba8feb5 (championing MAP-21 Act as a substantial jobs bill that will improve America’s 
interstate transportation system). See generally MAP-21 Act, Pub. L. No. 112-141, 126 Stat. 405 
(2012).
87 See MAP-21 Act, Pub. L. No. 112-141, § 1101(a), 126 Stat. 405, 414 (appropriating $105 Billion in 
funding for transportation through Fiscal Year 2014); §§ 1104–23, 126 Stat. at 422–500 (eliminating 
or consolidating transit programs into 6 core funding programs).
88 See § 1304(b), 126 Stat. at 532–33 (presenting qualifying projects with a one hundred percent 
federal share of funding). 
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United States Code by adding a new subsection.89 Section 1304 adds an 
“Innovative Project Delivery” exception to the current ninety percent 
limit on the federal share of funding.90 Under section 1304, a highway 
project that is funded out of the National Highway Performance 
Program (NHPP), the Surface Transportation Program (STP), or the 
National Freight Program (NFP) can have the percentage of the federal 
share increased to one hundred percent if the project meets the section’s 
qualifying criteria.91 Through this provision, Congress intended to use 
a monetary incentive to foster innovation in highway transportation 
project procurement.
The qualifying criteria are geared towards improving efficiency 
and safety related to project delivery.92 Qualifying projects must 
use innovative methods that target elements of the process such as 
improving work zone safety, innovative technologies, innovative 
financing, innovative contracting methods, accelerated project delivery, 
or reduced congestion during construction.93 In its list of examples for 
sufficient innovative financing or contracting methods, section 1304 
explicitly provides Design-Build as one such method.94
D. State Statutory Frameworks Fall into Three Categories of 
Design-Build Authorization: Broad, Moderate, and Minimal
Design-Build has quickly grown in the United States as a method of 
project delivery.95 States have authorized greater use of Design-Build.96
89 Id. See generally 23 U.S.C. § 120 (2006 & Supp. V 2011) (laying out the restrictions and conditions 
of the federal share payable on interstate highway projects).
90 § 1304(b), 126 Stat. at 532–33; see also 23 U.S.C. § 120(a)(1) (providing that the upper limit of the 
federal share for any interstate highway system project is ninety percent); Sec. 1304: Innovative 
Project Delivery Methods Questions & Answers, Fed. Highway Admin., http://www.fhwa.dot.gov/
map21/qandas/qaipd.cfm (last visited Apr. 11, 2013) (answering that the incentive imbedded in 
section 1304 is that it increases the “share” of a construction project that the federal government 
will pay for if the terms of the project meet the section’s criteria).
91 See § 1304(b), 126 Stat. at 532–33; see also § 1106, 126 Stat. at 432–37 (creating the NHPP for 
construction on the National Highway System); § 1108, 126 Stat. at 440–44 (creating the STP for 
construction on qualifying surface transportation systems); § 1116, 126 Stat. at 472 (creating the 
NFP to prioritize projects that improve freight movement); but see § 1304(b), 126 Stat. 405, 532–33 
(delineating two limits on the amount of available federal funding: states can only use section 
1304 for up to ten percent of their appropriations from the NHPP, TMP, and the NFP; and the 
federal share can on a given project can only be increased up to five percent of the total project 
cost). 
92 See § 1304(a)(1), 126 Stat. at 532 (declaring it in the national interest to increase the efficiency and 
safety of construction projects). 
93 Id. at 532–33. 
94 Id.
95 See Design-Build Project Delivery Used for More than 40 Percent of Non-Residential Construction 
Projects, Report Shows, Design-Build Inst. of Am., http://www.dbia.org/pubs/research/
rsmeans110606.htm (last visited Apr. 11, 2013) (advancing that between 2005 and 2010, over forty 
percent of non-residential construction projects used Design-Build).
96 See Major Design-Build Victories in New York and Ohio, Design-Build Inst. of Am., http://www.
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Many states now have statutes authorizing the use of Design-Build for 
construction projects.97 However, not all states authorize Design-Build 
for highway projects to the same degree.98 This creates the necessary 
consequence that some states are able to authorize a particular project 
for Design-Build while other states may not, which is an issue that 
becomes more pronounced because additional federal funding is 
available.
1. Some States Have Broad Design-Build Authorization 
Statutes for Transportation Construction Projects
Some states have amended their procurement statutes to allow for 
broad utilization of Design-Build.99 Virginia, Alaska, and Wyoming, 
for example, have broad authorizing Design-Build statutes that allow 
for their transportation departments to use Design-Build on highway 
projects.100 Such broad authority creates procurement flexibility on 
projects and a greater chance of benefiting from additional federal 
funding.101 In Virginia, for example, the Commonwealth Transportation 
Board (CTB) created a set of objective criteria that all potential Design-
Build projects must meet in some way if they are to move forward as 
a Design-Build project, and the Virginia Department of Transportation 
(VDOT) oversees the selection process.102 By having such a broad 
dbia.org/advocacy/news/nyohio110406.htm (last visited Nov. 2, 2012) (reporting that New York 
passed Design-Build legislation for state universities and Ohio passed legislation authorizing the 
Ohio Department of Transportation to use Design-Build on up to $1 billion worth of projects 
annually). 
97 See, e.g., Fla. Stat. Ann. § 337.025(1) (West Supp. 2012) (authorizing Design-Build for trans-
portation projects up to $120 million annually); Haw. Rev. Stat. Ann. § 103D-303(i) (LexisNexis 
Supp. 2011) (granting state agencies the discretion to choose Design-Build for projects costing 
more than $1 million). 
98 See, e.g., Mich. Comp. Laws Serv. § 247.661c (LexisNexis 2012) (requiring competitive bidding 
except when another method can affirmatively work better on behalf of the public interest); see also
City of Cleveland v. Ohio, 508 F.3d 827, 841 (6th Cir. 2007) (distinguishing “competitive bidding” 
from more cost effective alternative methods such as best value procurement). 
99 See, e.g., Va. Code Ann. § 33.1-12(2)(b) (Supp. 2012) (authorizing broad use of Design-Build 
for transportation projects); see also 2012 Conn. Legis. Serv. 12-70(1)(a) (West) (authorizing the 
Transportation Commissioner to use Design-Build as an alternative to Design-Bid-Build). 
100 See, e.g., Alaska Stat. Ann. § 36.30.200(c) (West 2010) (providing the commissioner of 
transportation with the discretion to use Design-Build when she determines it would be 
advantageous); Va. Code Ann. §§ 2.2-4306, 33.1-12(2)(b) (authorizing the Virginia Department of 
Transportation to use Design-Build on projects satisfying a set of objective criteria); Wyo. Stat. 
Ann. § 16-6-701(a)(v) (Supp. 2012) (authorizing all public entities to use Design-Build construction 
methods).
101 See, e.g., MAP-21 Act, Pub. L. No. 112-141, § 1304, 126 Stat. 405 (2012) (providing additional 
funding for the use of Design-Build).
102 See Alt. Project Delivery Office, Va. Dep’t of Transp., Design-Build Procurement Manual, 
6–7 (2011) [hereinafter Alt. Project Delivery Office Procurement Manual], available at http://
www.virginiadot.org/business/resources/ipd/DB_Manual_FinalCopy20111011.pdf; see also id. at 
23 (listing the six objective criteria items: (1) “Expedited-Schedule,” (2) “Established Budget,” (3) 
“Well-defined Scope,” (4) “Risk Analysis,” (5) “Prequalification of Design-Build Firms,” and (6) 
117075_AU_Text.indd   153 5/21/13   8:30 AM
154 Two Steps Forward, and One Step Back
authorization statute, the Virginia Commonwealth is now more 
qualified for federal funding.
The Alternative Project Delivery Office (APD) of VDOT identifies 
potential Design-Build projects using eight categories of projects 
that might be suitable for designation as a Design-Build project.103 In 
addition, projects must have funding for design, right-of-way, and 
construction identified prior to the start of the contract.104 Once the 
APD designates a project, VDOT management reviews the merits and 
then submits it to the Commissioner of VDOT for final approval.105
Thus, the Virginia process for designating and approving a project for 
Design-Build is relatively straightforward.
2. Some States Have Moderate Design-Build Authorization 
Statutes for Transportation Construction Projects
As Design-Build has grown, some states have embraced it as a 
method of procurement, but not wholeheartedly.106 For example, 
Florida has an annual cap on the amount the Florida Department 
of Transportation (FDOT) can allocate to highway Design-Build 
projects.107 Massachusetts limits the use of Design-Build to contracts 
over $5,000,000.108 Louisiana allows the Louisiana Department of 
Transportation and Development (LDOTD) to identify projects for 
Design-Build, but requires final legislative approval.109 Limitations, 
such as the foregoing examples, can create potential repercussions in 
qualifying for federal funding as well as for efficient project delivery.110
FDOT’s Design-Build authorization is an example of a transportation 
agency with limited Design-Build authorization.111 FDOT can enter 
“Competitive Bidding Process”).
103 See id. at 6 (including among the eight categories, projects impacting public safety and projects 
maximizing available funding).
104 See id.
105 See id. at 6–7 (summarizing that a highway project is a candidate for Design-Build if it (1) meets 
at least one “Objective Criteria,” (2) its details are essentially finalized, and (3) it fits in one of the 
categories of the types of projects suitable for Design-Build). 
106 See, e.g., Fla. Stat. Ann. § 337.025(1) (West Supp. 2012) (requiring a cap of $120 million); La. 
Rev. Stat. Ann. § 48:250.2(A) (Supp. 2012) (authorizing Design-Build, but giving final approval 
to the legislature); Mass. Gen. Laws Ann. ch. 149A, § 14 (West 2008) (allowing design-build for 
projects above $5,000,000). 
107 See Fla. Stat. Ann. § 337.025(1) (placing an annual cap of $120 million on highway Design-
Build projects).
108 Mass. Gen. Laws Ann. ch. 149A, § 14.
109 See La. Rev. Stat. Ann. § 48:250.2(A) (authorizing LDOTD to use Design-Build, but mandating 
approval by both the state House and Senate transportation committees). 
110 See MAP-21 Act, Pub. L. No. 112-141, § 1304(b), 126 Stat. 405, 532 (2012) (mandating that 
qualification requires meeting specific qualifications such as the use of innovative technologies or 
innovative contracting methods, or a focus on accelerating project delivery).
111 See Fla. Stat. Ann. § 337.025(1) (imposing an annual cap of $120 million on Design-Build 
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into Design-Build contracts for projects on buildings, major bridges, 
and other projects.112 For highway projects, FDOT is authorized to use 
“innovative bidding and financing techniques” that “control[] time 
and cost increases on construction projects.”113 However, FDOT has an 
annual cap of $120 million on the amount of money it can devote to 
highway Design-Build contracts.114
The FDOT process of designating a project for Design-Build is 
straightforward.115 The District and Central Office Management decide 
whether contracting through Design-Build “would benefit [FDOT] 
and [FDOT]’s customers.”116 Once a project is approved for Design-
Build, a Project Manager and the Contracting Unit determine the pre-
qualification requirements that bidders must meet.117 Finally, FDOT 
finalizes the design and construction criteria and the agency bids the 
project out to potential contractors.118 Thus, Florida can authorize any 
project for Design-Build that meets FDOT’s criteria, but cannot use any 
more than $120 million per year on such projects.119 This allows Florida 
to freely approve highway projects for Design-Build, but creates an 
inflexible ceiling on funding that limits the capability of FDOT to 
widely use the contracting method. 
3. Some States Have Minimal Design-Build Authorization 
Statutes for Transportation Construction Projects
Despite the increased use of Design-Build in highway projects, not 
all states have embraced it.120 Some states, like Illinois, require that the 
bidding for highway contracts be done through competitive sealed 
bidding (i.e. Design-Bid-Build).121 Other states such as Iowa and North 
projects). 
112 See id. § 337.11(7)(a) (requiring only that FDOT determine the public’s best interests are served 
by using Design-Build for a particular non-highway project). 
113 Fla. Stat. Ann. § 337.025(1).
114 Id. 
115 See Fla. Dep’t of Transp., Topic No. 625-020-010-k, Design-Build Procurement and Administ-
ration, 11 (2011), http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/625020010.
pdf (centralizing the authority to designate a project for Design-Build within the FDOT District 
and Central Office Management and basing the selection standard on the clear standard that the 
project must benefit the state). 
116 Id.
117 See id. (requiring pre-qualification before the due date for responses to the Request for 
Qualification). 
118 See id. at 14 (allowing at least sixty days to answer the advertisement). 
119 See Fla. Stat. Ann. § 337.025(1).
120 Cf. 30 Ill. Comp. Stat. Ann. 500 / 20-5 (West 2009) (requiring competitive sealed bidding and 
thus Design-Bid-Build on highway construction projects). But see Design-Build Project Delivery 
Used for More than 40 Percent of Non-Residential Construction Projects, Report Shows, Design-Build 
Inst. of Am., http://www.dbia.org/pubs/research/rsmeans110606.htm (last visited Apr. 11, 2013) 
(presenting statistics for a forty percent growth in the use of Design-Build from 2005 to 2010).
121 See, e.g., 30 Ill. Comp. Stat. Ann. 500 / 20-5 (mandating the use of “competitive sealed 
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Dakota have authorized Design-Build for specific projects, but have not 
granted general Design-Build authorization for highway construction 
projects.122 
Illinois is another state that has not authorized Design-Build for 
highway projects.123 Despite recent efforts to provide general Design-
Build authorization, Illinois is still rooted to the more traditional form 
of “competitive sealed bidding.”124 There have been certain exemptions 
to this limitation on the use of Design-Build, such as the Illiana 
Expressway project.125 However, in general, Illinois state agencies are 
required to use Design-Bid-Build.126 
Because state law requires the Illinois Department of Transportation 
(IDOT) to use competitive sealed bidding for highway construction 
projects, the agency must follow Design-Bid-Build in awarding 
contracts.127 IDOT must first issue an invitation for bids that includes a 
“purchase description and the material . . . conditions applicable to the 
bidding”); see also Groves v. Dep’t of Corr., 811 N.W.2d 563, 568 (Mich. Ct. App. 2011) (quoting 
Lasky v. City of Bad Axe, 89 N.W.2d 520, 522 (Mich. 1958)) (“[T]he purpose of competitive bidding 
is . . . to secure the best work at the lowest price . . . .”); Handbook 2d ed., supra note 25, at 8 
(“[Design-Bid-Build] contemplates . . . [the] award of the construction contract delivered to the 
lowest responsible bidder . . . .”). But see Sayer v. Minn. Dep’t of Transp., 790 N.W.2d 151, 156 
(Minn. 2010) (describing Design-Build as “best-value” rather than “lowest price” procurement). 
122 See, e.g., Iowa Code Ann. § 29A.57(3)(e) (West Supp. 2012) (authorizing the armory board to 
use design-build for national guard facilities although no other statutes permit or prohibit design-
build); N.D. Cent. Code Ann. § 24-02-47(1) (West Supp. 2011) (authorizing NDDOT to use design-
build on one signal light and one box culvert project). 
123 See 30 Ill. Comp. Stat. Ann. 500 / 20-5 (mandating that IDOT use “competitive bidding” on 
highway projects); cf. S.B. 1312, 97th Gen. Assembly, Reg. Sess. (Ill. 2011) (creating Design-Build 
authorization for the Illinois Department of Transportation, but failing to pass out of the Illinois 
State Senate).
124 See 30 Ill. Comp. Stat. Ann. 30, 500 / 20-5 (requiring the use of “competitive bidding” on highway 
projects); S.B. 1312, 97th Gen. Assembly, Reg. Sess. (Ill. 2011) (creating Design-Build authorization 
for IDOT, but failing to pass out of the Illinois State Senate); Ill. Admin. Code tit. 44, §§ 6.80-
6.125 (2012) (listing the “Methods of Procurement” for IDOT as including, “Competitive Sealed 
Bids,” “Competitive Sealed Proposals,” “Small Contracts,” “Sole Source Contracts,” “Emergency 
Contract,” and “Small Business Set-Asides,” but not listing Design-Build as a possible method).
125 See 605 Ill. Comp. Stat. Ann. 130 / 25(a)(10.5) (authorizing Design-Build on the Illiana 
Expressway project if seen fit). See generally Charles Thomas, Illiana Expressway Plan Moves 
Forward, ABC7Chicago.com, June 10, 2010, http://abclocal.go.com/wls/story?section=news/
local&id=7488383 (describing the Illiana Expressway as a new highway that would connect major 
northern Illinois and Indiana highways). 
126 See 30 Ill. Comp. Stat. Ann. 30, 500 / 20-5 (requiring the use of “competitive bidding” on 
highway projects); but see 630 Ill. Comp. Stat. Ann. 5 / 20(a) (allowing transportation agencies 
to use Design-Build when contracting with a public-private partnership to build a transportation 
facility). 
127 See 30 Ill. Comp. Stat. Ann. 500 / 20-10(a) (mandating that IDOT use “competitive sealed 
bidding” for transportation projects); cf. 30 Ill. Comp. Stat. Ann. 5 / 20(a) (allowing agencies 
entering into public-private partnerships to use competitive sealed bidding or design-build, 
indicating they are different processes). 
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procurement.”128 Each invitation must provide the evaluation criteria 
for bidding.129 Ultimately, IDOT must award the contract to the “lowest 
responsible and responsive bidder” unless an Illinois purchasing officer 
can prove otherwise.130 This requirement prevents IDOT from utilizing 
Design-Build on highway projects. 
E. A Hypothetical Letting Illustrating Design-Build Project 
That is Eligible for Section 1304 Funding
Applying a hypothetical letting to the various state transportation 
Design-Build statutes can expose strengths and flaws, both inherent 
and in the states’ ability to qualify for section 1304.131 The following 
hypothetical letting is based on an actual letting by FDOT.132 To qualify 
for assistance under section 1304, the funding for the project must 
come from one of three programs, including the NHPP.133 Accordingly, 
for the NHPP, the project must be on a roadway, like an interstate 
highway, to qualify for the National Highway System (NHS).134 For the 
NHPP, a project must also improve the infrastructure and safety of the 
NHS.135 A project that satisfies these requirements is eligible for section 
1304 federal funding.136
For illustrative purposes, the hypothetical is a letting that calls for 
roadwork on an interstate highway.137 The project is for the construction 
of a new interchange at an exit on an interstate highway and for the 
construction of two auxiliary lanes surrounding the interchange.138 The 
128 30 Ill. Comp. Stat. Ann. 500 / 20-10(b).
129 See 30 Ill. Comp. Stat. Ann. 500 / 20-10(e) (including criteria such as quality, delivery, and 
suitability for a particular purpose).
130 30 Ill. Comp. Stat. Ann. 500 / 20-10(g).
131 Cf. Pittman Constr. Co., v. Hous. Auth. of Opelousas, 167 F. Supp. 517, 518 (W.D. La. 1958) 
(using phrase “let by contract” as a concise way to describe the process of offering and awarding 
a public contract to a winning bidder). 
132 See Fla. Dep’t of Transp., Current Design/Build and Special Advertisements, http://www2.dot.
state.fl.us/procurement/ProfessionalServices/advertise/advdbld.htm#dist4 (last visited Apr. 9, 
2013) (announcing the letting on August 8, 2012).
133 MAP-21 Act, Pub. L. No. 112-141, § 1304(b), 126 Stat. 405, 532 (2012); see also § 1106, 126 Stat. at 
432–37 (declaring that to qualify for the NHPP, the transportation construction project must be 
part of the NHS); 23 U.S.C. § 103(b)(2)(A) (2006) (specifying that the interstate highway system is 
part of the NHS). 
134 See 23 U.S.C. § 103(c) (defining the “Interstate System” as a system of highways serving the 
purposes of connecting major areas and serving the national defense). 
135 MAP-21 Act, § 1106(a), 126 Stat. at 432–37. 
136 See MAP-21 Act, § 1304(b), 126 Stat. at 532–33 (allowing it to receive up to one hundred percent 
federal share of funding). 
137 See Current Design/Build and Special Advertisements, supra note 132 (requesting bids to build a 
new interchange on an interstate highway in Florida).
138 Id.; see also MAP-21 Act, § 1106(a), 126 Stat. at 432–37 (requiring that projects funded by the 
NHPP improve infrastructure safety on the highway system); Office of Operations, Fed. Highway 
Admin., Report No. FHWA-OP-04-003, Freeway Management and Operations Handbook, § 5.4.1 
(2006), available at http://ops.fhwa.dot.gov/freewaymgmt/publications/frwy_mgmt_handbook/
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estimated total cost of the project is $70,000,000. Thus, this hypothetical 
letting satisfies the requirements of the NHPP because it is for work on 
an interstate highway that improves the infrastructure and safety of the 
NHS.139
II. The States’ Qualification for Section 1304 Funding Range if 
Using Design-Build
MAP-21 Act section 1304 provides an incentive for states to 
utilize Design-Build and other innovative project delivery methods.140
However, using Design-Build to qualify for section 1304 funding 
is dependent on a state’s level of Design-Build authorization.141 As 
previously discussed, regardless of section 1304 funding, there are 
inherent benefits to using Design-Build for highway construction 
projects.142 Applying this hypothetical letting for a highway construction 
project to states’ laws illustrates that the degree of Design-Build 
authorization can affect a state’s ability to qualify for section 1304, and 
can affect the overall costs of the project delivery.143 States with broad 
statutes, like Virginia for example, are enabled to take advantage of 
both section 1304 and the inherent benefits of using Design-Build.144
States, such as Florida, with moderate authorization statutes can take 
advantage of section 1304 and realize the inherent gains from Design-
Build, but only within the limited degree of the statute.145 Whereas, 
states with minimal authorization statutes, such as Illinois, lose out on 
section 1304 funding for Design-Build and any inherent benefits.146
fmoh_complete_all.pdf (stating that auxiliary lanes balance traffic load and help guide drivers on 
the highway). 
139 See § 1106(a), 126 Stat. at 432–37 (listing the NHS and quality and safety as two key components 
of the NHPP); § 1304(b), 126 Stat. at 532–33 (announcing that eligible projects under section 1304 
be funded from one of three programs, including the NHPP).
140 See § 1304(b), 126 Stat. at 532–33 (granting additional federal funding for qualifying projects).
141 Compare Haw. Rev. Stat. Ann. § 103D-303(i) (LexisNexis Supp. 2011) (granting state agencies 
the discretion to choose Design-Build for projects costing more than $1 million), with N.D. Cent. 
Code Ann. § 24-02-47(2) (West Supp. 2011) (limiting the Department of Transportation to only 
use Design-Build for a project on a signal light and a project on a culvert). See generally 23 U.S.C. 
§ 112(b)(3)(A) (2006) (allowing state departments of transportation to enter into Design-Build 
contracts for qualified projects). 
142 See S. Rep. No. 112-79, at 82 (2011) (reporting that using Design-Build for a construction project 
saves six percent on costs, twelve percent on the time of construction, and thirty-three percent on 
the total time of completion of the project). 
143 See 23 U.S.C. § 112(a) (defining a letting as a request for submission of bids through an 
advertisement). 
144 See, e.g., Va. Code Ann. § 33.1-12(2)(b) (Supp. 2012) (authorizing Design-Build for highway 
projects). 
145 See, e.g., Fla. Stat. Ann. § 337.025(1) (West Supp. 2012) (authorizing Design-Build for highway 
projects, but implementing an annual cap of $120 million for such projects).
146 See, e.g., 30 Ill. Comp. Stat. Ann. 500 / 20-5 (West 2009) (authorizing competitive bidding on 
highway projects rather than Design-Build); see also S.B. 1312, 97th Gen. Assembly, Reg. Sess. (Ill. 
2011) (allowing the use of Design-Build on highway projects, but the bill failed to pass the Illinois 
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A. The Virginia Case Study: Broad Design-Build Statutes Can 
Qualify for Section 1304 Funding and Realize the Inherent 
Benefits of Design-Build
The states with broad Design-Build authorization present the 
greatest opportunity for taking advantage of section 1304 funding, as 
well as reducing the waste associated with contracting for highway 
construction projects.147 Virginia, Alaska, and Wyoming stand as 
examples of states with broad authorizing Design-Build statutes that 
allow each state to use the Design-Build method for transportation 
projects.148 Such broad authority for state agencies provides procurement 
flexibility for a given project, and a greater chance of taking advantage 
of opportunities like additional federal funding.149
1. Taking Advantage of Section 1304 Funding by Using Design-
Build
As stated above, this hypothetical letting is for a new interchange 
at an exit on an interstate highway along with two new auxiliary lanes 
around the exit. To qualify as a Design-Build project in Virginia the 
project must satisfy three overall requirements for VDOT: (1) it meets 
at least one of the “Objective Criteria,” (2) its details are essentially 
finalized, and (3) it fits in one of the categories of the types of projects 
suitable for Design-Build.150
The hypothetical letting, as articulated above, meets at least three of 
the Design-Build “Objective Criteria” set forth by the CBT.151 Because it 
State Senate). 
147 See MAP-21 Act, Pub. L. No. 112-141, § 1304, 126 Stat. 405, 532–33 (2012); see, e.g., Alaska Stat. 
Ann.§ 36.30.200(c) (West 2010) (providing the commissioner of transportation with the discretion 
to use Design-Build when she determines it would be advantageous to the state); Va. Code Ann.
§§ 2.2-4306, 33.1-12(2)(b) (authorizing broad use of Design-Build for transportation projects); 
Wyo. Stat. Ann. § 16-6-702(b) (2011) (authorizing all city, county, and local governments to use 
design and construction management delivery methods on public works projects); see also S. Rep. 
No. 112-79, at 82 (explaining that the efficiency benefits include cost and time savings).
148 See, e.g., Alaska Stat. Ann. § 36.30.200(c) (providing the commissioner of transportation 
with the discretion to use Design-Build when he or she determines it would be advantageous); 
Va. Code Ann. §§ 2.2-4306, 33.1-12(2)(b) (authorizing VDOT to use Design-Build for highway 
projects); Wyo. Stat. Ann. § 16-6-702(b) (authorizing Wyoming state and local governments to 
use alternative delivery methods); see also Wyo. Stat. Ann. § 16-6-701(a)(v) (elaborating that 
alternative delivery methods include design-build). 
149 See § 1304, 126 Stat. at 532–33 (offering additional federal funding for using Design-Build or 
other “innovative methods”); see, e.g., Alt. Project Delivery Office Procurement Manual, supra 
note 102, at 2 (showing how VDOT’s flexibility in selecting procurement methods allows for the 
most appropriate procurement method to be used for a given project).
150 Alt. Project Delivery Office Procurement Manual, supra note 102, at 6. 
151 See id. at 23–24 (presenting the “Objective Criteria” of the CBT: “Established Budget,” “Well-
defined scope,” “Risk Analysis,” “Prequalification of Design-Build Firms,” and “Competitive 
Bidding Processes”).
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has a projected cost total, the letting has an “Established Budget.”152 In 
addition, the letting has a “well-defined scope” because it has two related 
components: the new interchange, and the accompanying auxiliary 
lanes.153 Finally, the hypothetical letting “affords an opportunity for 
competition in its procurement” because it is not so large or difficult 
that a number of firms could not bid.154 Thus, the letting satisfies the 
criteria for “Competitive Bidding Process.”155 For the purposes of the 
second major component for Design-Build selection in Virginia, the 
hypothetical letting will be identified and included in VDOT’s Six-Year 
Improvement Plan.156 The state has also identified adequate funding for 
“design, right-of-way and construction of the entire project.”157 
Finally, the hypothetical letting satisfies at least two of the types of 
projects that VDOT considers for Design-Build.158 First, the hypothetical 
letting is a project that directly impacts public safety.159 The construction 
of the interchange and the auxiliary lanes has the potential to help create 
a more organized flow of traffic and reduce the risk of accidents as 
vehicles enter or exit the interstate highway.160 Second, the hypothetical 
letting is a project that serves to maximize the use of available federal 
funding because it satisfies the qualifying criteria of section 1304.161
Because the hypothetical letting satisfies the three overall eligibility 
requirements of VDOT, the letting can qualify as a Design-Build project 
under VDOT rules and Virginia law.162 In addition, the letting satisfies 
152 See id. at 24 (listing “Established Budget” as a selection criteria for a Design-Build project).
153 See id. (stating “Well-defined scope” as a selection criteria for a Design-Build project).
154 See id. (suggesting that a Design-Build project allow for competition in the bidding process). 
155 See Alt. Project Delivery Office Procurement Manual, supra note 102, at 24 (requiring that 
a satisfactory project fulfill the three components of meeting at least one of the objective criteria, 
having essentially finalized details, and fitting into a category of the types of projects suitable for 
Design-Build).
156 See id. at 6 (mandating that a Design-Build project be identified and included in VDOT’s Six-
Year Improvement Plan).
157 See id. (demanding that funding be identified upfront for Design-Build projects).
158 See id. (listing the six types of projects generally considered for Design-Build, including those 
maximizing federal funding, and those directly impacting public safety).
159 See id. (discussing “public safety” as the second type of project generally considered for Design-
Build).
160 See Office of Operations, Fed. Highway Admin., Report No. FHWA-OP-04-003, Freeway 
Management and Operations Handbook, § 5.4.1 (2006), http://ops.fhwa.dot.gov/freewaymgmt/
publications/frwy_mgmt_handbook/fmoh_complete_all.pdf (stating that auxiliary lanes balance 
traffic load and help guide drivers into appropriate positions on the highway). 
161 See MAP-21 Act, Pub. L. No. 112-141, § 1304, 126 Stat. 405, 532–33 (2012) (allowing up to 
one hundred percent federal funding if a project is funded from the NHPP and satisfies one of 
four conditions such as using innovative contracting methods like Design-Build); Alt. Project 
Delivery Office Procurement Manual, supra note 102, at 6 (listing projects that can qualify for 
additional federal funding as one category of projects eligible for Design-Build). 
162 See Va. Code Ann. § 33.1-12(2)(b) (Supp. 2012) (authorizing VDOT to use Design-Build 
when in accordance with objective criteria put forth by the CTB); Alt. Project Delivery Office 
Procurement Manual, supra note 102, at 6 (requiring that a satisfactory project fulfill the three 
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the federal qualifications under section 1304, making it eligible for the 
economical benefits of the section.163 Thus, by fulfilling the Design-
Build criteria in Virginia and the requirements of section 1304, the 
hypothetical letting in Virginia can receive up to one hundred percent 
federal funding share on the project.164
2. Realizing the Inherent Benefits of Design-Build
In addition to qualifying for the financial benefits of section 1304, 
Virginia and other broad Design-Build states can realize real gains 
from freely designating projects for Design-Build.165 Design-Build 
projects have been found to cost six percent less than Design-Bid-Build 
projects, can be constructed in twelve percent less time, and completed 
thirty-three percent faster from initiation to completion.166 Thus, states 
that are statutorily able to authorize projects for Design-Build can take 
advantage of significant time and monetary advantages.167 
As shown through the hypothetical letting, broad Design-Build 
states are able to significantly benefit from using Design-Build over 
Design-Bid-Build.168 The hypothetical letting is for the construction of 
a new interchange on an interstate highway and for two new auxiliary 
lanes at an estimated cost of $70 million. VDOT estimates that the average 
construction time on a highway project is about thirteen months.169
VDOT also estimates that the average time for total completion of an 
interstate construction project is about 37 months.170 Thus, the project 
components of meeting at least one of the objective criteria, having essentially finalized details, 
and fitting into a category of project suitable for Design-Build). 
163 See MAP-21 Act, § 1304(b), 126 Stat. at 532–33 (granting full federal funding to projects that are 
funded by the NHPP and use innovative contracting methods such as Design-Build).
164 See id. (allowing for additional funding if a project is funded from particular funds and satisfies 
one of four conditions such using innovative contracting methods like Design-Build). See generally
Alt. Project Delivery Office, Procurement Manual, supra note 102 (putting forth VDOT’s 
Design-Build policy and process).
165 See Va. Code Ann. § 33.1-12(2)(b) (authorizing VDOT to use Design-Build when in accordance 
with objective criteria put forth by the CTB); see also Alaska Stat. Ann. § 36.30.200(c) (West 2010) 
(providing the commissioner of transportation with the discretion to use Design-Build when she 
determines it would be advantageous to the state); S. Rep. No. 112-79, at 82 (2011) (explaining the 
core benefits of Design-Build include cost savings of about six percent).
166 S. Rep. No. 112-79, at 82. 
167 See, e.g., Va. Code Ann. § 33.1-12(2)(b) (authorizing VDOT to use Design-Build when VDOT 
determines a project is in accordance with certain criteria and without automatic limitations on 
Design-Build project qualifications or components).
168 See, e.g., id. (authorizing broad use of Design-Build for highway projects); see also S. Rep. No.
112-79, at 82 (presenting that Design-Build has cost savings of six percent and faster completion 
time by thirty-three percent).
169 Joint Legislative Audit and Review Comm’n of the Va. Gen. Assembly, Review of 
Construction Costs and Time Schedules for Virginia Highway Projects, 36 (2000), available at
http://jlarc.virginia.gov/meetings/December00-2/vdotbrief.pdf.
170 Id. at 35–36; accord Highway Construction, Ill. Dep’t of Transp., http://www.dot.state.il.us/const/
constbrochure/constbrochure.html (last visited Apr. 11, 2013) (estimating interstate construction 
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in the letting costs $70 million, takes thirteen months to construct and 
a total of thirty-seven months to complete in its traditional form, using 
Design-Bid-Build.171
The results would differ significantly if Virginia uses Design-
Build for the same project. Design-Build projects can save six percent 
on costs.172 If the cost of the hypothetical letting is $70 million, using 
Design-Build would save $4.2 million. The U.S. Senate committee 
report also cited that Design-Build reduces construction time by twelve 
percent.173 Hence, if Virginia uses Design-Build for the letting, the 
project could be constructed in eleven months and about three weeks 
as opposed to thirteen months.174 Finally, Design-Build is estimated to 
save thirty-three percent on the total completion time.175 Using Design-
Build, Virginia can save thirteen months and one and a half weeks on 
completing the hypothetical letting and the project could take twenty-
three months and a little over three weeks instead of thirty-seven 
months.176 Thus, by using Design-Build, Virginia could potentially 
access additional federal funding under section 1304, and inherently 
save millions of dollars and more than a year on the lifetime of the 
project. 
B. The Florida Case Study: Moderate Design-Build Statutes 
Risk Losing it all Due to Automatic Limitations
A number of states have moderately authorized the use of Design-
Build for highway construction projects by creating systems allowing 
for its use but then installing limitations.177 For instance, Florida has an 
project completion time is about three years). 
171 See 23 C.F.R. § 636.103 (2012) (defining Design-Bid-Build as the traditional method of 
procurement, and thus the control method for comparison).
172 See S. Rep. No. 112-79, at 82 (referencing the findings of a Construction Industry Institute (“CII”) 
report); see also Design-Build Research Team, Constr. Indus. Inst., Research Summary No. 133-
1, Project Delivery Systems: CM at Risk, Design-Build, Design-Bid-Build 6 (1997) [hereinafter 
Constr. Indus. Inst. Research Summary No. 133-1] (concluding that Design-Build projects had a 
lower median cost growth of 2.66% than Design-Bid-Build). 
173 See S. Rep. No. 112-79, at 82 (referencing the findings of a 1997 CII report on Design-Build 
compared to Design-Bid-Build); see also Constr. Indus. Inst. Research Summary No. 133-1, supra
note 172, at 10 (depicting that Design-Bid-Build had a median construction speed that was 43.52% 
slower than Design-Build). 
174 See S. Rep. No. 112-79, at 82 (multiplying thirteen months by twelve percent decreases 
construction time by 1.68 months). 
175 See id. (referencing the same 1997 CII Design-Build report); see also Constr. Indus. Inst. Research 
Summary No. 133-1, supra note 172, at 8 (concluding that Design-Bid-Build had a median total 
completion growth of 4.4% while Design-Build had a median amount of 0% growth). 
176 See S. Rep. No. 112-79, at 82 (multiplying thirty-seven months by thirty-three percent decreases 
total completion time by 13.2 months).
177 See, e.g., Fla. Stat. Ann. § 337.025(1) (West Supp. 2012) (requiring an annual cap of $120 million 
on Design-Build highway projects); La. Rev. Stat. Ann. § 48:250.2(A) (Supp. 2012) (authorizing 
Louisiana state agencies to use Design-Build with legislative approval); Mass. Gen. Laws Ann.
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annual cap on the amount FDOT can allocate to “innovative highway 
projects” such as Design-Build projects.178 Some other states require 
final legislative authorization.179 The limitations can have potential 
repercussions when such states are attempting to qualify for federal 
funding or in the efficiency of a state’s project delivery.180
1. Circumstantially Taking Advantage of Section 1304 Funding 
by Using Design-Build
The hypothetical Act has the potential to qualify for federal funding 
under MAP-21 Act section 1304 in Florida for a highway project 
administered by FDOT.181 Under FDOT protocol, District and Central 
Office Management decide if contracting through Design-Build “would 
benefit [FDOT] and [FDOT]’s customers.”182 Once the two offices have 
decided to designate a project as Design-Build, FDOT begins the 
procurement process.183 Because FDOT maintains and operates the 
interstate highway system in Florida, the hypothetical letting qualifies 
for FDOT’s authority since it is work on an interstate highway.184 Thus, 
the hypothetical letting can be authorized for Design-Build if it meets 
the satisfaction of FDOT management.185 
If FDOT did designate the hypothetical letting as a Design-Build 
project, it could qualify for federal funding under section 1304.186 The 
letting satisfies the qualifications of section 1304, as long as the project 
ch. 149A, § 14 (West 2008) (authorizing state agencies to use Design-Build for the construction or 
repair of any public works project in excess of $5,000,000). 
178 Fla. Stat. Ann. § 337.025(1) (capping annual spending on highway Design-Build projects at 
$120 million).
179 See, e.g., La. Rev. Stat. Ann. § 48:250.2(A) (authorizing LDOTD to use Design-Build, but subject 
to legislative approval). 
180 See, e.g., MAP-21 Act, Pub. L. No. 112-141, § 1304(b), 126 Stat. 405, 532 (2012) (providing 
additional federal funding if certain innovative methods are used, such as Design-Build).
181 See, e.g., Fla. Stat. Ann. § 337.025(1) (authorizing innovating bidding techniques for highway 
projects up to $120 million annually); see also MAP-21 Act, § 1304(b), 126 Stat. at 532–33 
(designating that qualifying projects must use innovative methods including alternative methods 
of contracting).
182 See Fla. Dep’t of Transp., Topic No. 625-020-010-k, Design-Build Procurement and 
Administration, 11 (2011) http://www2.dot.state.fl.us/proceduraldocuments/procedures/
bin/625020010.pdf (stating that designation authority is centralized and based on the standard of 
benefiting FDOT and its customers). 
183 See id. at 11–13 (explaining that upon approval by management, the Design-Build project will 
be identified and placed in the work program). 
184 See Fla. Stat. Ann. § 334.044(25) (stating that the authority for working with the federal 
government on highway matters is in the hands of the executive branch of the Florida government).
185 See Fla. Dep’t of Transp., supra note 182, at 11 (requiring FDOT management to designate 
projects based on the standard of whether the projects are beneficial for FDOT and its customers).
186 See MAP-21 Act, § 1304(b), 126 Stat. at 532–33 (listing Design-Build as a qualifying method); see 
also Fla. Stat. Ann. § 337.025(1) (allowing FDOT to use innovative bidding methods on highway 
projects).
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in some way meets the “innovative project delivery” designation.187
Section 1304 explicitly mentions Design-Build as one of the qualifying 
innovative contracting methods.188 Thus, if FDOT uses Design-Build on 
the hypothetical letting, it could qualify for section 1304.189
However, the Florida’s annual funding cap on Design-Build 
highway projects remains.190 Under chapter 337 of the Florida code, 
FDOT is only authorized to spend up to $120 million on Design-
Build contracts for highway projects and the hypothetical letting is 
projected to cost $70 million.191 Thus, if Florida has already authorized 
even one Design-Build contract for more than $50 million, Florida is 
precluded from using Design-Build to qualify for section 1304 because 
it will not have any additional funding available in the event the 
federal government does not select a particular project for section 1304 
funding.192 Hence, states like Florida that authorize Design-Build for 
transportation projects can potentially access MAP-21 Act funding, 
but there are considerations that might force such states to forfeit the 
federal funding.193 
2. Realizing the Inherent Benefits of Design-Build Depends on 
the Statutory Limitation
The implications of Florida’s and other states’ limitations on Design-
Build go beyond potentially losing additional federal funding.194 As 
discussed in the Virginia case study, Design-Build provides both cost 
and time savings in the highway construction process for government 
agencies.195 States like Florida with some limitations on Design-Build 
187 See § 1304(b), 126 Stat. at 532–33 (including Design-Build among the possible innovative 
techniques that can qualify and requiring that a project be funded from one of several funds 
including the NHPP); see also § 1106(a), 126 Stat. at 432–37 (requiring that projects funded by the 
NHPP improve infrastructure safety on the highway system).
188 § 1304(b), 126 Stat. at 532–33.
189 See id. (providing additional federal funding if projects use techniques like Design-Build).
190 See Fla. Stat. Ann. § 337.025(1) (capping annual spending on highway Design-Build projects at 
$120 million).
191 Id.
192 See § 1304(b), 126 Stat. at 532–33 (listing Design-Build as one of the qualifying innovative 
methods); Fla. Stat. Ann. § 337.025(1) (limiting annual highway Design-Build spending to $120 
million).
193 See Fla. Stat. Ann. § 337.025(1) (granting $120 million of annual Design-Build funding); see also
§ 1304, 126 Stat. at 532–33 (providing federal funding to states for using “innovative methods” like 
Design-Build).
194 See, e.g., Fla. Stat. Ann. § 337.025(1) (curbing Design-Build spending on highway projects at 
$120 million annually); Mass. Gen. Laws Ann. ch. 149A, § 14 (West 2008) (limiting the use of 
Design-Build to projects over $5 million); see also § 1304(b), 126 Stat. at 532–33 (listing Design-
Build as one of the qualifying innovative methods). 
195 See supra Part III.A.2 (finding that Virginia could save $4.2 million and over thirteen months of 
total time on constructing the hypothetical letting); see also S. Rep. No. 112-79, at 82 (presenting that 
Design-Build saves six percent on costs, and twelve and thirty-three percent time for construction 
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are potentially forgoing these inherent savings on highway projects.196
Thus, if a project is designated for Design-Bid-Build due to state 
statutory limitations on Design-Build, the state is wasting significant 
amounts of money and time.197 
States with limitations on Design-Build can take advantage 
of its inherent gains, much like broad authorization states.198 For 
instance, if Florida has not and will not surpass its $120 million cap 
on annual Design-Build funding for highway projects, then Florida 
can realize the same inherent gains from Design-Build as Virginia for 
a particular project.199 Thus, if Florida is able to use Design-Build on 
the hypothetical letting, it could save $4.2 million, one and a quarter 
months of construction time, and almost thirteen and a half months in 
total completion time.200
Thus, similar to the states with broad Design-Build authorization 
statutes, the advantages of using Design-Build for the hypothetical 
letting are two-fold for moderate states like Florida.201 First, Florida 
can take advantage of additional federal funding.202 Second, Florida 
could realize six percent cost savings and substantial time savings.203
However, unlike the states with broad Design-Build statutes, the 
and total completion, respectively). 
196 See, e.g., Fla. Stat. Ann. § 337.025(1) (authorizing annual highway Design-Build spending of 
$120 million).
197 See, e.g., id. (capping Design-Build spending on highway projects at $120 million annually, 
preventing its use on some otherwise qualified projects); La. Rev. Stat. Ann. § 48:250.2(A) (Supp. 
2012) (limiting the authorization of Design-Build by requiring legislative approval for projects); 
Mass. Gen. Laws Ann. ch. 149A, § 14 (restricting the use of Design-Build to projects over $5 
million).
198 See S. Rep. No. 112-79, at 82 (citing a report that found Design-Build saves six percent on 
costs, twelve percent on the time of construction and thirty-three percent on the total time of 
completion); see, e.g., Fla. Stat. Ann. § 337.025(1) (curbing Design-Build spending on highway 
projects at $120 million annually). 
199 See Fla. Stat. Ann. § 337.025(1) (stopping Design-Build funding on highway projects at $120 
million annually); see also supra Part III.A.2 (finding that Virginia could save $4.2 million, eleven 
months of construction time and almost thirteen and a half months of total completion time by 
using Design-Build on the hypothetical letting). 
200 See S. Rep. No. 112-79, at 82 (presenting six percent cost savings and multiplying that 
by $70,000,000, resulting in $4,200,000 of savings); id. (reporting twelve percent savings on 
construction time and multiplying that by thirteen months, resulting in a construction time of 
1.68 months and touting thirty-three percent savings on total time of completion and multiplying 
that by thirty-seven months).
201 See Fla. Stat. Ann. § 337.025(1) (allowing Design-Build for highway projects with an annual 
funding cap of $120 million); Va. Code Ann. § 33.1-12(2)(b) (Supp. 2012) (authorizing VDOT to 
use Design-Build for highway projects thus enabling VDOT to potentially qualify for section 1304 
funding and allowing VDOT to realize the inherent gains of Design-Build).
202 See MAP-21 Act, Pub. L. No. 112-141, § 1304, 126 Stat. 405, 532–33 (2012) (listing Design-Build 
as a qualifying method for additional federal funding); Fla. Stat. Ann. § 337.025(1) (capping 
funding for Design-Build highway projects at $120 million).
203 See S. Rep. No. 112-79, at 82 (reporting that Design-Build can save six percent on costs, twelve 
percent on the time of construction and thirty-three percent on the total time of completion).
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possibility for additional funding can be at risk because of the 
limitations Florida and other moderate states have on the use of Design-
Build for highway projects.204 If the financial ceiling on projects using 
Design-Build is implicated, Florida then misses out on using Design-
Build for opportunities that would have otherwise qualify for federal 
funding under section 1304.205 In addition, if precluded from using 
Design-Build, Florida and other moderate states might be overpaying 
for highway projects.206 When compounded, the two different missed 
savings opportunities underscore the potential losses of states with 
moderate Design-Build laws.
C. The Illinois Case Study: Limited Design-Build Statutes are 
Precluded from Taking Advantage of Section 1304 Funding and 
from Realizing Any Inherent Benefits 
Not all states have embraced Design-Build as a potential option 
for highway construction projects.207 Some states require that the 
bidding process for transportation construction contracts be conducted 
through Design-Bid-Build.208 Other states have authorized Design-
Build for specific projects, but have not granted general Design-Build 
authorization for transportation projects.209 Regardless of how the 
lack of authorization is structured, there are efficiency and monetary 
204 See, e.g., Fla. Stat. Ann. § 337.025(1) (capping spending at $120 million annually, thus 
preventing the use of Design-Build on other otherwise qualified projects); La. Rev. Stat. Ann.
§ 48:250.2(A) (Supp. 2012) (limiting the authorization of Design-Build by requiring legislative 
approval for projects); Mass. Gen. Laws Ann. 149A § 14 (West 2008) (restricting the use of Design-
Build to projects over $5 million). 
205 See Fla. Stat. Ann. § 337.025(1) (allowing up to $120 million for Design-Build highway projects, 
thus precluding any projects costing at least $70 million once $50 million has already been 
allocated); see also § 1304, 126 Stat. at 532–33 (providing that there is additional federal funding for 
projects that use “innovative methods” such as Design-Build, which in turn provides states with 
the opportunity to unlock state resources for other construction projects). 
206 See S. Rep. No. 112-79, at 82 (reporting that Design-Build can save six percent on costs and many 
months of construction time).
207 See Accelerating the Project Delivery Process, supra note 45, at 16 (statement of Victor Mendez, 
Administrator, Federal Highway Administration) (“There are some strategies . . . that simply 
are not being deployed on a national basis, including Design-Build . . . that I know from my own 
experience really move our major projects forward very quickly.”).
208 See, e.g., 30 Ill. Comp. Stat. Ann. 500 / 20-5 (West 2009) (forcing IDOT to use competitive 
bidding for highway projects); see also City of Cleveland v. Ohio, 508 F.3d 827, 841 (6th Cir. 2007) 
(distinguishing “competitive bidding” from alternative methods that are more cost effective such 
as “sole source award” or “best value” procurement); Minn. Stat. Ann. § 383B.158(1)(b) (West 
2004) (“‘Best Value’ describes a result intended in acquiring design-build services.”); cf. S.B. 1312, 
97th Gen. Assembly, Reg. Sess. (Ill. 2011) (creating Design-Build authorization for IDOT, but the 
Illinois General Assembly failed to pass the bill). 
209 See Iowa Code Ann. § 29A.57(3)(e) (West Supp. 2012) (allowing the state armory board to use 
Design-Build for projects to be funded entirely by federal money and for facilities solely used by 
the national guard); N.D. Cent. Code Ann. § 24-02-47(2) (West Supp. 2011) (limiting the director 
of NDDOT to only use Design-Build for projects on a signal light and a culvert). 
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repercussions for such states.210
1. Failing to Qualify for Section 1304 Funding Through the 
Design-Build Provision
The hypothetical letting calls for the construction of a new 
interchange at an exit on an interstate highway and the construction 
of two new auxiliary lanes with an estimated cost of $70 million. 
Under the Illinois Procurement Code, IDOT issues an invitation for 
bids that includes: (a) a purchase description of the construction of the 
interchange and auxiliary lanes, (b) the contractual terms, and (c) the 
conditions applicable to the procurement.211 IDOT then specifies any 
particular criteria it is demanding in the areas of “inspection, testing, 
quality, workmanship, and delivery.”212 Ultimately, IDOT must award 
the bid to the “lowest responsible and responsive bidder.”213 
The competitive bidding requirements of the Illinois Procurement 
Code preclude IDOT from taking advantage of the “innovative 
contracting” element of section 1304 for the hypothetical letting.214 
The Illinois Procurement Code requires IDOT to use Design-Bid-
Build, which demands that the construction contract be awarded to 
the lowest bidder.215 Thus, Illinois cannot use “innovative contracting 
methods” as a means for receiving additional federal funding through 
section 1304.216 Illinois might still be able to qualify for section 1304 
if IDOT requires other innovative measures as part of building the 
hypothetical letting such as using “intelligent compaction equipment” 
or “innovative construction equipment.”217 However, Illinois and other 
limited statute states cannot qualify under section 1304 in one of the 
most explicit ways provided: using Design-Build.218
210 See S. Rep. No. 112-79, at 82 (citing a study finding six percent cost savings and up to thirty-
three percent time savings when using Design-Build). 
211 30 Ill. Comp. Stat. Ann. 500 / 20-10(b).
212 30 Ill. Comp. Stat. Ann. 500 / 20-10(e).
213 30 Ill. Comp. Stat. Ann.500 / 20-10(g). But cf. Sayer v. Minn. Dep’t of Transp., 790 N.W.2d 
151, 156 (Minn. 2010) (explaining that Design-Build emphasizes the “best-value,” as opposed to 
Design-Bid-Build, which is fixated with the “lowest bid”).
214 Compare 30 Ill. Comp. Stat. Ann. 500 / 20-10 (requiring “lowest bid” competitive bidding for 
transportation construction projects), with MAP-21 Act, Pub. L. No. 112-141, § 1304, 126 Stat. 405 
(2012) (seeking innovation to avoid the problems of “traditional” contracting).
215 See 30 Ill. Comp. Stat. Ann. 500 / 20-10(a), 20-10(c) (mandating both that all projects be bid 
using “competitive sealed bidding” and that contracts be awarded to the “lowest” bidder); 
but see Sayer, 790 N.W.2d at 156 (describing Design-Build as structured to award contracts to the 
“highest qualified” bidder).
216 See § 1304(b), 126 Stat. at 532–33 (listing “innovative contracting methods” as a means to qualify 
for section 1304). 
217 See id. (granting additional funding for types of “innovative methods” such as worker safety or 
innovative technology). 
218 See id. (advancing “Design-Build” among its examples of qualifying “innovative methods”); 30 
117075_AU_Text.indd   167 5/21/13   8:30 AM
168 Two Steps Forward, and One Step Back
2. Forfeiting the Opportunity to Realize the Inherent Benefits 
of Design-Build
In disallowing Design-Build for highway projects, minimal Design-
Build states forfeit more than section 1304 funding.219 Unlike Florida 
and moderate Design-Build states that can realize gains from Design-
Build under the correct conditions, Illinois and the states with minimum 
authorizing statutes are precluded from enjoying the inherent benefits 
of Design-Build.220 Thus, the losses to a state without Design-Build 
authorization for highway construction projects are again two-fold.
As mentioned above, the first cost is a missed opportunity to secure 
additional federal funding.221 By not authorizing Design-Build for 
highway projects, states like Illinois cannot utilize simple opportunities 
for additional federal funding.222 Thus, such states are forced to spend 
more than what might otherwise be necessary on highway projects.223
The second cost is the missed opportunity to realize the inherent 
benefits of using Design-Build.224 Using the percentages analyzed by 
the U.S. Senate, under Design-Build, the hypothetical letting would 
cost $4.2 million less, construction would be completed in eleven 
months and three weeks, and overall completion would occur thirteen 
months and one and a half weeks early.225 However, under Title 30 of 
Ill. Comp. Stat. Ann.500 / 20-5 (requiring Design-Bid-Build for transportation projects).
219 See S. Rep. No. 112-79, at 82 (2011) (presenting that Design-Build saves six percent on costs and 
up to thirty-three percent on total time savings). But see, e.g., 30 Ill. Comp. Stat. Ann. 500 / 20-5 
(mandating that IDOT use Design-Bid-Build for highway projects).
220 Compare Fla. Stat. Ann. § 337.025(1) (West Supp. 2012) (authorizing Design-Build for highway 
projects but with an annual funding cap of $120 million), with 30 Ill. Comp. Stat. Ann. 500 / 20-5 
(precluding Design-Build by requiring Design-Bid-Build for transportation projects).
221 See MAP-21 Act, § 1304(b), 126 Stat. at 532–33 (listing “Design-Build” among its examples of 
qualifying “innovative methods”); 30 Ill. Comp. Stat. Ann. 500 / 20-5 (requiring Design-Bid-Build 
for highway projects). 
222 See 30 Ill. Comp. Stat. Ann.500 / 20-5 (demanding Design-Bid-Build for highway projects, 
thus precluding the use of Design-Build); see, e.g., § 1304, 126 Stat. at 532-33 (offering additional 
funding for the use of “innovative methods” such as Design-Build on transportation projects).
223 See Department of Transportation Project Delivery and Project Labor Agreements for Certain Public 
Works Projects: Hearing on S.B. 33 Before the Conn. Transp. Comm., 2012 Reg. Sess. (Conn. 2012) 
[hereinafter Hearing on S.B. 33] (statement of James Redeker, Commissioner, Conn. Dep’t 
of Transp.), available at http://www.cga.ct.gov/2012/TRAdata/Tmy/2012SB-00033-R000222-
Commissioner%20James%20P.%20Redeker,%20DOT-TMY.PDF (“[F]rankly, if I had design-
build, I could have gotten additional money to the state of Connecticut.”).
224 See Hearing on the U.S. Department of Veterans Affairs Budget, supra note 10, at 2–4 (2012) (statement 
of Tom Hardiman, Modular Building Institute) (adding that Design-Build improves consistency 
with an agency’s needs); see also Constr. Indus. Inst. Research Summary No. 133-1, supra note 
172, at 7 (finding that of the projects in the total project sample that had more than five percent 
cost growth, Design-Bid-Build constituted forty-nine percent of the projects while Design-Build 
only comprised thirty-four percent of the projects). 
225 See S. Rep. No. 112-79, at 82 (2011) (declaring that Design-Build saves six percent on costs and 
thirty-three percent on total completion time, thus presenting estimated savings when applied 
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the Illinois code, Design-Bid-Build is required for highway construction 
projects.226 Thus, Illinois would only realize the original estimates for 
the hypothetical letting.
Hence, Illinois and other states with limited Design-Build 
authorizing statutes are left with a compound loss similar to the one 
potentially facing the moderate Design-Build states like Florida.227
By using Design-Bid-Build, Illinois and other states with minimal 
authorizing statutes cannot take advantage of any additional funding 
for innovative contracting methods.228 They are also left fronting a bill 
that is potentially larger than what is otherwise necessary, and when 
states are not in the best financial position, missed savings can become 
magnified.229
III. Even for the Wary, Design-Build is Possible with Creative 
Structuring
Depending on the respective statute, states with broad authorizing 
Design-Build statutes can easily designate projects for Design-Build 
while others with moderate or minimal Design-Build authorization 
statutes might be required to use Design-Bid-Build.230 However, there 
are at least two possible ways to enable all states to take advantage of 
Design-Build and its benefits: (1) authorizing the use of Design-Build 
under the oversight of a Design-Build czar located within the state 
agency; and (2) removing automatic statutory limitations in favor of 
qualifications for Design-Build projects.
A. Oversight of Design-Build Within the State
The simplest method of enabling Design-Build is to authorize 
all state agencies, or at least state agencies that contract heavily, to 
to the hypothetical letting values of $70 million, thirty-seven months for completion and thirteen 
months for building). 
226 30 Ill. Comp. Stat. Ann. 500 / 20-5. 
227 Compare 30 Ill. Comp. Stat. Ann. 500 / 20-5 (requiring Design-Bid-Build for highway projects), 
with Fla. Stat. Ann. § 337.025(1) (West Supp. 2012) (authorizing Design-Build for highway 
projects but precluding any Design-Build spending on highway projects above $120 million per 
year). 
228 See MAP-21 Act, Pub. L. No. 112-141, § 1304, 126 Stat. 405, 532–33 (2012) (offering one hundred 
percent federal funding for the use of innovative contracting methods like Design-Build).
229 See Terry Savage, As Debt Crisis Looms at State Lavel, Illinois Identified as a ‘Sinkhole’, Chicago 
Sun-Times (Aug. 14, 2011), http://www.suntimes.com/business/savage/7069692-452/as-debt-
crisis-looms-at-state-level-illinois-identified-as-a-sinkhole.html (reporting that Illinois has about 
$19.6 billion at hand to pay $130.2 billion in due payments).
230 Compare Va. Code Ann. § 33.1-12(2)(b) (Supp. 2012) (authorizing the use of Design-Build for 
qualifying highway projects), with Fla. Stat. Ann. § 337.025(1) (authorizing Design-Build for 
highway projects but with an annual funding cap of $120 million), and 30 Ill. Comp. Stat. Ann.
500 / 20-5 (requiring Design-Bid-Build for highway projects).
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utilize the procurement method.231 Short of that, states can authorize 
agencies such as departments of transportation to use Design-Build, 
and place oversight over the project selection process within the 
respective agency.232 By enabling agencies to have the authorization 
necessary, states simplify the use of Design-Build, and maximize the 
opportunity to take advantage of benefits like federal funding, while 
still maintaining oversight of Design-Build procurement.
The statute could either authorize an existing manager within the 
agency or create a new position of “Design-Build Selection Director.”233
This centralizes and retains responsibility over the Design-Build project 
selection process within the respective agency, while still maintaining 
the policy of requiring some oversight. Thus, responsibility for any 
problems will lie with one manager who is directly related to the 
procurement of the project, unlike a legislature that is far removed.234
Some states, such as Louisiana, have a current Design-Build 
structure where state legislatures possess final approval authority.235
While legislative approval might appeal to the state legislators, a 
state legislature is not the appropriate body to have final approval 
of transportation construction projects. The procurement process 
and the legislative process operate in different manners, different 
levels of expertise, and at different speeds. In addition, legislative 
approval creates the potential for conflicts of interest among the 
members, bribery, interest group lobbying, or a general lack of interest 
because members are from different geographical areas and different 
professional backgrounds.
Thus, by granting agencies with Design-Build authority under a 
centralized Design-Build manager, states can maximize the positive 
potential of using Design-Build, while still retaining oversight. Doing 
so centralizes responsibility for the procurement process while 
placing Design-Build discretion in the hands of those with the best 
understanding of each project. Thus, it creates the potential to increase 
the ability of states to take advantage of opportunities like additional 
231 See, e.g., 2012 Conn. Legis. Serv. 12-70(1)(a) (West) (authorizing the Transportation Commissioner 
to use design-build as an alternative to design-bid-build for highway projects). 
232 See, e.g., Va. Code Ann. § 33.1-12(2)(b) (authorizing VDOT to use Design-Build, but placing 
final say on project selection in the hands of the Commissioner of VDOT).
233 See Chief Procurement Office, Ill. Dep’t of Transp., http://www2.illinois.gov/cpo/dot/Pages/
default.aspx (last visited Apr. 11, 2013) (displaying how departments such as IDOT already have 
existing procurement offices).
234 See, e.g., La. Rev. Stat. Ann. § 48:250.2(A) (Supp. 2012) (requiring the state legislature have say 
over Design-Build projects rather than leaving it to an agency like the LDOTD). 
235 See id. (requiring the approval of the state House and Senate transportation committees for 
highway Design-Build projects).
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federal funding under section 1304. The possibility of additional 
federal funding can then have derivative effects on states’ budgets, on 
infrastructure in states, and in other possible areas.
B. Removing Financial Restrictions on Design-Build Projects
States can also better utilize Design-Build by removing funding 
caps on Design-Build projects. This is possible even if states still desire 
some type of a limit on Design-Build. One potential method of merging 
both interests is that states can premise limitations around the eligibility 
requirements of projects, rather than on automatic thresholds. 
Annual caps on the money available for Design-Build preclude 
projects that might otherwise be prime for Design-Build because of 
numbers rather than merit.236 Likewise, thresholds on the project’s price 
tag arbitrarily limit the use of Design-Build.237 Projects are ineligible 
because they cost too much or too little, rather than because the project 
is not suitable for Design-Build. 
Rather, any structural limits on Design-Build projects should be 
on the eligibility criteria used to designate projects for Design-Build.238
States can write such factors into statutes or can require agencies to 
promulgate rules.239 For instance, states could require that projects 
have factors like a minimum number of bidders to ensure competition, 
or that projects use environmentally friendly or efficient construction 
equipment, or that projects have a certain amount of funding designated 
before proceeding. These steps will ensure that, by focusing limitations 
on the validity of the project itself rather than on arbitrary caps or 
thresholds, projects worthy for Design-Build will at least receive 
consideration.
Conclusion
Section 1304 of the MAP-21 Act signals Congressional awareness 
that alternative methods of procurement for transportation projects 
are available and worthwhile at the federal level. The specific mention 
of Design-Build in section 1304, coupled with the possibility of one 
236 See, e.g., Fla. Stat. Ann. § 337.025(1) (West Supp. 2012) (capping the annual funding for Design-
Build highway projects at $120 million).
237 See, e.g., Mass. Gen. Laws Ann. ch. 149A, § 14 (West 2008) (requiring Design-Build projects to 
cost more than $5,000,000). 
238 See, e.g., Alt. Project Delivery Office, Procurement Manual, supra note 102, at 24 (listing 
six objective criteria for Design-Build projects and requiring at least one to be true for successful 
designation). 
239 See Va. Code Ann. § 33.1-12 (Supp. 2012) (mandating by statute that state transportation 
organizations construct qualifying criteria for designating projects for Design-Build). 
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hundred percent federal funding for states using innovative delivery 
methods, is a testament that Congress recognizes that innovative 
techniques are available and should be utilized. The empirical 
evidence is growing to support the premise that Design-Build is an 
advantageous alternative to the traditional Design-Bid-Build. Studies 
have shown statistical advantages for Design-Build over Design-Bid-
Build in areas such as cost and completion time. Using figures from 
a CII study on a hypothetical letting in Design-Build friendly states 
like Virginia showed considerable potential differences in the cost 
and time necessary for completion. In addition, leading highway and 
transportation officials, such as the heads of the Connecticut and Utah 
departments of transportation, as well as the Administrator of the 
Federal Highway Administration have expressed their belief in the 
advantages of Design-Build.240
Yet, some states have shown reluctance in fully embracing Design-
Build. At a time when funding for government projects is scarce but work 
is still needed, a divide between the federal government and some states 
leaves potential cash on the table and could be contributing to waste. 
The results when using the same CII study and the same hypothetical 
letting in states were Design-Build is only partially authorized, such as 
Florida, or in states were it is prohibited for highway projects, like in 
Illinois, indicate that many states are probably costing their taxpayers 
additional resources by continuing to use Design-Bid-Build.
As experts have pointed out, Design-Build is not without its faults 
and Design-Build-Build is not without its merits. However, creative 
structuring of Design-Build programs, such as appointing a Design-
Build czar, or establishing objective qualifications for projects, can 
make the method more accessible while limiting its weaknesses. Thus, 
the slow development of highway project delivery methods throughout 
the states signifies that Thomas Jefferson’s fears of government waste 
in 1802 remain prevalent; improvement, however, is possible through 
the creative structuring of Design-Build statutes.
240 See Accelerating the Project Delivery Process, supra note 45, at 16 (statement of Victor Mendez, 
Administrator, Federal Highway Administration) (“There are some strategies . . . that simply 
are not being deployed on a national basis, including Design-Build . . . that I know from my 
own experience really move our major projects forward very quickly.”); Hearing on Improving and 
Reforming the Nation’s Surface Transportation Programs, supra note 69, at 358 (testimony of John R. 
Njord, Executive Director, Utah Dep’t of Transp.) (testifying that Design-Build can speed up the 
completion of large-scale projects); Hearing on S.B. 33, supra note 223 (statement of James Redeker, 
Commissioner, Conn. Dep’t of Transp.) (“[F]rankly, if I had design-build, I could have gotten 
additional money to the state of Connecticut.”). 
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